COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 03/ 2017

ESTI MATE SUMVARY 15: 47: 24
CONTI D: C19723 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19723- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 0.0 DAYS TI ME ALLOW 50 WORK DAYS
US 24: EL PASO ELBERT COUNTY L PERCENT TI ME: 0.00 ORI G TI VE ALLOW 50 WORK DAYS
PRQJECT NO. STA0243- 084
US 24: EL PASO ELBERT COUNTY L
NAVE OF RQAD:
PRQJECT COUNTI ES: ELBERT
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 04/ 03/ 2017 DATE TI ME STARTED 10/ 24/ 2016
1103 OLD TOME LANE STE 201A DATE LET 09/ 15/ 2016 DATE WRK BEGAN
DATE AWARDED 09/ 27/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 21/ 2016 DATE ACCEPTED
CHEYENNE WY 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 10/ 24/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,891, 479. 22 PARTI Cl PATI NG $ 2,816.02 $ 2,816.02
AWARD PRQJECT AMT: $ 3,441, 083.20 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 0. 07% TOTAL EARNI NGS 2, 816. 02 2,816.02
FUNDS AVAI LABLE: $  3,888,663.20 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,816.02 2,816.02
TOTAL CLAI MS: $ 0.00 RETAI NAGE -84.48 -84.48
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,731.54 2,731.54
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,731.54 2,731.54
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 2,731.54

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19723 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19723-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: STA0243- 084 ESTI MATE NO 0001 15: 47: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 Renoval of Asphalt Mat (Pl aning) 2, 667. 000 0. 000
SY 0. 000 0. 00
3. 80000 0. 000 0.00
0010 202-00810 Renoval of Gound Sign 61. 000 0. 000
EACH 0. 000 0. 00
128. 00000 0. 000 0. 00
0015 202-00821 Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
47. 00000 0. 000 0. 00
0020 202-01130 Renoval of Guardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0025 202- 01300 Renoval of End Anchorage 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0030 203- 00060 Enbanknent Material (Conplete In Place) 2, 150. 000 0. 000
CcY 0. 000 0. 00
32. 50000 0. 000 0. 00
0035 208-00002 Erosion Log Type 1 (12 Inch) 150. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0040 208-00035 Aggr egat e Bag 400. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0045 208- 00075 Pre-fabricated Vehicle Tracking Pad 1. 000 0. 000
EACH 0. 000 0. 00
2, 335. 00000 0. 000 0. 00
0050 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0055 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00

60. 00000 0. 000 0. 00



CONTI D C19723 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19723-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: STA0243- 084 ESTI MATE NO 0001 15: 47: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0.00
145. 00000 0. 000 0.00
0065 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0070 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0.00
10, 500. 00000 0. 000 0. 00
0075 212-00032 Soi | Conditioning 0. 000 0. 000
ACRE 0. 000 0.00
10, 500. 00000 0. 000 0. 00
0080 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 0. 000 0. 000
d ass
SY 0. 000 0.00
5. 00000 0. 000 0. 00
0085 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0090 403-34741  Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 12, 235. 000 0. 000
TON 0. 000 0. 00
64. 00000 0. 000 0. 00
0095 403-34751  Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 22, 888. 000 0. 000
TON 0. 000 0. 00
78. 00000 0. 000 0. 00
0100 411-10255 Enulsified Asphalt (Sl ow Setting) 18, 929. 000 0. 000
GAL 0. 000 0. 00
0. 80000 0. 000 0. 00
0105 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
0110 606-01370 Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00



CONTI D C19723 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19723-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: STA0243- 084 ESTI MATE NO. 0001 15:47: 24
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 606- 02005 End Anchorage (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0120 606- 11030 Bridge Rail Type 10M 0. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0. 00
0121 900- 00014 Added Item (Lunp Sum)/ Bridge Rail Detailing Cost 1. 000 0. 000
LS 1. 000 2,816. 02
2, 816. 02000 1. 000 2,816. 02
0125 614-00011 Sign Panel (Cass I) 100. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0130 614-00012 Sign Panel (Cass I1) 383. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0135 614-01512 Steel Sign Support (2-1nch Round) (Post) 252. 000 0. 000
LF 0. 000 0. 00
6. 20000 0. 000 0. 00
0140 614-01522 Steel Sign Support (2-1nch Round) (Socket) 28. 000 0. 000
EACH 0. 000 0. 00
97. 50000 0. 000 0. 00
0145 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 408. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0150 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 34. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0155 625- 00001 Construction Surveying (Hourly) 8. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0160 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
255, 830. 00000 0. 000 0. 00



CONTI D C19723 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19723-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: STA0243- 084 ESTI MATE NO 0001 15:47: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 626-01104 Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0170 627-00008 Modi fi ed Epoxy Pavenent Marking 520. 000 0. 000
GAL 0. 000 0. 00
94. 00000 0. 000 0. 00
0175 627-00013 Pavenent Marking Paint (H gh Build) 653. 000 0. 000
GAL 0. 000 0. 00
60. 00000 0. 000 0. 00
0180 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 270. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0185 630- 00000 Fl aggi ng 1, 560. 000 0. 000
HOUR 0. 000 0. 00
26. 00000 0. 000 0. 00
0190 630- 00007 Traffic Control |nspection 25. 000 0. 000
DAY 0. 000 0. 00
260. 00000 0. 000 0. 00
0195 630-00012 Traffic Control Management 50. 000 0. 000
DAY 0. 000 0. 00
920. 00000 0. 000 0. 00
0200 630-80001 Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0205 630-80338 Barricade (Type 3 MD) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
570. 00000 0. 000 0. 00
0210 630- 80341 Construction Traffic Sign (Panel Size A) 35. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0215 630- 80342 Construction Traffic Sign (Panel Size B) 51. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0. 00



CONTI D C19723 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19723-BI D ESTI MATE RUN 04/ 03/ 2017
PRQIECT: STA0243- 084 ESTI MATE NO 0001 15:47: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 630- 80343 Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 0. 000 0. 00
73. 00000 0. 000 0. 00
0225 630- 80344 Construction Traffic Sign (Special) 160. 000 0. 000
SF 0. 000 0. 00
31. 50000 0. 000 0. 00
0230 630- 80355 Portabl e Message Sign Panel 2. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0235 630- 80360 Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0240 630-80380 Traffic Cone 500. 000 0. 000
EACH 0. 000 0. 00
15. 50000 0. 000 0. 00
0245 630- 80520 Mobi | e Pavenent Marking Zone 3.000 0. 000
DAY 0. 000 0. 00
2, 050. 00000 0. 000 0. 00
0250 700- 70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 21, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70018 F/ A Roadway Snoot hness | ncentive 178, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 68, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19723 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19723-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: STA0243- 084 ESTI MATE NO. 0001 15:47: 24
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 700- 70021 F/ A On-The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0280 700- 70025 F/ A Quality Incentive Paynment 124, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700- 70035 F/ A Hi gh Speed Internet 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 3,861,529.22 % 2,816.02 $ 2, 816. 02
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0295 620- 00001 Field Office (dass 1) 1. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0.00
0300 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0305 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 0. 000 0. 00
3, 975. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 29, 950. 00 $ 0.00$ 0.00
PRQJIECT TOTAL CURRENT AMI $ 3,891,479.22 $ 2,816.02 $ 2, 816. 02



